To:  Transportation and Communications Committee

From: Bob Huddy, Senior Transportation Planner, 213-236-1972, huddy@scag.ca.gov
Date: September 15,2003
RE:  Status of 710 Gap Closure Planning

RECOMMENDATION: Receive and File

SUMMARY: TCC requested an update on the current status of planning for the Route 710 gap closure (Valley
Blvd. to the I-210 interchange). At present, LACMTA is developing an outline for a scope of work to assess
the feasibility of a tunnel option alternative for completion of the gap closure. It is expected that a scope of
work would be completed by Spring of 2004. LACMTA staff has indicated that they intend to engage impacted
communities and agency stakeholders in an inclusive process to assess the 710 tunnel option. Staff is
continuing to monitor this effort.
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